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ESTIMATE RUN 02/01/2002

ESTIMATE SUMMARY 08:59:50

CONTID: C11707         ESTIMATE NO: 0016 FINL 1998

PCN: 11707-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6 - SHERIDAN TO WADSWORTH NOISEWALL PERCENT TIME:

PROJECT NO: STA 0061-062                  

US6 - SHERIDAN TO WADSWORTH NOISEWALL

NAME OF ROAD: US6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/01/2002 DATE TIME STARTED 05/08/2000

6663 COLORADO BLVD. DATE LET 03/16/2000 DATE WORK BEGAN 05/08/2000

 DATE AWARDED 03/27/2000 DATE TIME STOPPED 06/08/2001

 DATE CONTRACT EXECUTED 03/27/2000 DATE ACCEPTED 06/08/2001

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 05/08/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,860,302.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,198,691.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 62,980.38

SECURITIES ENCUMBERED -10,752.82

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.03

0.00

0.00

52,227.56

$

$

$

$

4,719,902.81

140,400.00

4,860,302.81

0.00

4,860,302.81

0.00

0.00

4,860,302.81

0.00

AMOUNT DUE 4,860,302.81 52,227.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,227.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

240.0 TIME ALLOW: 240

ORIG TIME ALLOW: 190



CONTID: C11707         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 14.000

0.000

202-00001  
 

14.000

EACH

800.00000 11,200.0014.000

0.00

0010 *REMOVAL OF TREE 41.000

0.000

202-00010  
 

41.000

EACH

500.00000 20,500.0041.000

0.00

0015 TREE TRIMMING 0.000

0.000

202-00011  
 

0.000

EACH

500.00000 0.000.000

0.00

0020 *REMOVAL OF DELINEATOR 15.000

0.000

202-00090  
 

15.000

EACH

3.00000 45.0015.000

0.00

0025 REMOVAL OF MEDIAN COVER 37.300

0.000

202-00195  
 

37.300

M2  

24.00000 895.2037.300

0.00

0030 REMOVAL OF CURB AND GUTTER 43.000

0.000

202-00203  
 

43.000

M   

16.00000 688.0043.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 2,020.800

0.000

202-00250  
 

2,020.800

M2  

10.50000 21,218.402,020.800

0.00

0040 *REMOVAL OF GROUND SIGN 31.000

0.000

202-00810  
 

31.000

EACH

45.00000 1,395.0031.000

0.00

0045 REMOVAL OF FENCE 146.000

0.000

202-01000  
 

146.000

M   

5.00000 730.00146.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 5 3,643.000

0.000

202-01150  
 

3,643.000

M   

14.00000 51,002.003,643.000

0.00

0055 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION 951.000

0.000

203-00000  
 

951.000

M3  

63.00000 59,913.00951.000

0.00

0065 *POTHOLING 37.000

0.000

203-01597  
 

37.000

HOUR

150.00000 5,550.0037.000

0.00

0070 TOPSOIL 154.000

0.000

207-00205  
 

154.000

M3  

32.00000 4,928.00154.000

0.00

0075 EROSION BALES (WEED FREE) 14.000

0.000

208-00011  
 

14.000

EACH

14.00000 196.0014.000

0.00

0080 SILT FENCE 0.000

0.000

208-00020  
 

0.000

M   

7.00000 0.000.000

0.00

0081 ADDED ITEM (LUMP SUM)/ AS PER MCR LINE 6 1.000

0.000

900-00014  
 

1.000

L S 

1,300.00000 1,300.001.000

0.00

0085 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

150.00000 150.001.000

0.00

0090 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

60.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 412.000

0.000

403-00720  
 

412.000

T   

150.00000 61,800.00412.000

0.00

0096 HBP (PATCHING) (ASPH) AS PER CMO 2 3,721.140

0.000

403-00720  
 

3,721.140

T   

145.00000 539,565.303,721.140

0.00

0100 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

528.100

0.000

403-34354  
 

528.100

T   

75.00000 39,607.50528.100

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,257.000

0.000

411-10255  
 

2,257.000

L   

0.75000 1,692.752,257.000

0.00

0110 *DRILLED CAISSON (1050 MM) 5.400

0.000

503-00042  
 

5.400

M   

430.00000 2,322.005.400

0.00

0115 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 22.520

0.000

507-00400  
 

22.520

T   

100.00000 2,252.0022.520

0.00

0120 *DRILLED HOLE 214.000

0.000

601-10400  
 

214.000

EACH

80.00000 17,120.00214.000

0.00

0125 300 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 21.500

0.000

603-01125  
 

21.500

M   

140.00000 3,010.0021.500

0.00

0130 375 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.500

0.000

603-01155  
 

56.500

M   

145.00000 8,192.5056.500

0.00

0135 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) **
NRCP IN LIEU OF RCP PER M&S STANDARDS

2,570.500

0.000

603-01185  
 

2,570.500

M   

100.00000 257,050.002,570.500

0.00

0140 *INLET TYPE D (2 M) 1.000

0.000

604-00505  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0145 *INLET TYPE 16 (2 M) 2.000

0.000

604-16005  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

0150 *INLET TYPE 16 (DOUBLE) (2 M) 2.000

0.000

604-16505  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0155 *VANE GRATE INLET (2 M) 2.000

0.000

604-25005  
 

2.000

EACH

3,400.00000 6,800.002.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *VANE GRATE INLET (DOUBLE) (2 M) 61.000

0.000

604-26005  
 

61.000

EACH

4,000.00000 244,000.0061.000

0.00

0165 *VANE GRATE INLET (DOUBLE) (4 M) 1.000

0.000

604-26010  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

0170 MANHOLE SLAB BASE (2 M) 5.000

0.000

604-30005  
 

5.000

EACH

2,400.00000 12,000.005.000

0.00

0175 MANHOLE SLAB BASE (4 M) 2.000

0.000

604-30010  
 

2.000

EACH

3,800.00000 7,600.002.000

0.00

0180 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 42.000

0.000

606-00301  
 

42.000

M   

55.00000 2,310.0042.000

0.00

0185 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACING) 128.000

0.000

606-00350  
 

128.000

M   

70.00000 8,960.00128.000

0.00

0190 GUARDRAIL TYPE 7 (STYLE CA) 408.400

0.000

606-00710  
 

408.400

M   

100.00000 40,840.00408.400

0.00

0195 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

40.00000 40.001.000

0.00

0200 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0205 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

1,425.00000 1,425.001.000

0.00

0210 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,650.00000 1,650.001.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

150.00000 750.005.000

0.00

0220 *CORNER AND LINE BRACE POST 2.000

0.000

607-00010  
 

2.000

EACH

165.00000 330.002.000

0.00

0225 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 115.000

0.000

607-11300  
 

115.000

M   

10.00000 1,150.00115.000

0.00

0226 ADDED ITEM (LUMP SUM)/ ADDL. WOODEN FENCE POSTS AND 
RESET FENCE

1.000

0.000

900-00014  
 

1.000

L S 

450.00000 450.001.000

0.00

0230 CURB TYPE 4 (SECTION B) (KEY-WAY) 188.200

0.000

609-40031  
 

188.200

M   

60.00000 11,292.00188.200

0.00

0235 DELINEATOR (TYPE I) (BARRIER) 124.000

0.000

612-00021  
 

124.000

EACH

10.00000 1,240.00124.000

0.00

0240 *75 MM ELECTRICAL CONDUIT 316.000

0.000

613-00300  
 

316.000

M   

30.00000 9,480.00316.000

0.00

0245 *75 MM ELECTRICAL CONDUIT (JACKED) 21.140

0.000

613-00301  
 

21.140

M   

66.00000 1,395.2421.140

0.00

0250 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0255 *LIGHT STANDARD STEEL (9.1 METER) 28.000

0.000

613-32300  
 

28.000

EACH

1,200.00000 33,600.0028.000

0.00

0255 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

861.00000 0.000.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 28.000

0.000

613-70250  
 

28.000

EACH

830.00000 23,240.0028.000

0.00

0260 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

600.00000 0.000.000

0.00

0265 *SIGN PANEL (CLASS I) 17.680

0.000

614-00011  
 

17.680

M2  

215.00000 3,801.2017.680

0.00

0270 *SIGN PANEL (CLASS II) 4.720

0.000

614-00012  
 

4.720

M2  

250.00000 1,180.004.720

0.00

0275 *SIGN PANEL (CLASS III) 11.340

0.000

614-00013  
 

11.340

M2  

252.00000 2,857.6811.340

0.00

0280 *TIMBER SIGN POST 89X89 MM 46.600

0.000

614-00044  
 

46.600

M   

30.00000 1,398.0046.600

0.00

0285 *TIMBER SIGN POST 140X140 MM 21.600

0.000

614-00066  
 

21.600

M   

37.00000 799.2021.600

0.00

0290 *STEEL SIGN POST (U-2) 3.300

0.000

614-00200  
 

3.300

M   

20.00000 66.003.300

0.00

0295 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 1.000

0.000

614-60250  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0300 *FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

0305 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

17,500.00000 17,500.001.000

0.00
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PCN: 11707-BID    ESTIMATE RUN

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

13,950.00000 0.000.000

0.00

0310 *IRRIGATION DIVERSION STRUCTURE 1.000

0.000

615-65005  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0315 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0316 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING-MCR LINE 
ITEM 2

22.000

0.000

625-00001  
 

22.000

HOUR

100.00000 2,200.0022.000

0.00

0320 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0325 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0330 *PAVEMENT MARKING PAINT 680.000

0.000

627-00001  
 

680.000

L   

10.00000 6,800.00680.000

0.00

0335 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

13.50000 0.000.000

0.00

0336 EPOXY PVMT MKG EPOXY PVMT MKG IN LIEU OF THERMOPLASTIC
PVMT MKG

510.000

0.000

627-00005  
 

510.000

L   

23.50000 11,985.00510.000

0.00

0340 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2.800

0.000

627-30330  
 

2.800

M2  

95.00000 266.002.800

0.00

0345 *SURVEY MONUMENT (TYPE 1) 6.000

0.000

629-01001  
 

6.000

EACH

900.00000 5,400.006.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *FLAGGING 7,396.000

0.000

630-00000  
 

7,396.000

HOUR

22.50000 166,410.007,396.000

0.00

0355 *TRAFFIC CONTROL SUPERVISOR 247.000

0.000

630-00002  
 

247.000

DAY 

250.00000 61,750.00247.000

0.00

0360 *UNIFORMED TRAFFIC CONTROL 296.500

0.000

630-00003  
 

296.500

HOUR

50.00000 14,825.00296.500

0.00

0365 *TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0370 *TRAFFIC CONTROL INSPECTION 152.000

0.000

630-00007  
 

152.000

DAY 

75.00000 11,400.00152.000

0.00

0375 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0380 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000

0.000

630-80337  
 

2.000

EACH

350.00000 700.002.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

60.00000 480.008.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000

0.000

630-80342  
 

31.000

EACH

110.00000 3,410.0031.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

165.00000 660.004.000

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 7.300

0.000

630-80344  
 

7.300

M2  

160.00000 1,168.007.300

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0410 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0415 *DRUM CHANNELIZING DEVICE 125.000

0.000

630-80360  
 

125.000

EACH

55.00000 6,875.00125.000

0.00

0420 CONCRETE BARRIER (TEMPORARY) 3,816.480

0.000

630-80370  
 

3,816.480

M   

65.00000 248,071.203,816.480

0.00

0420 MATERIAL ALLOWANCE GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 *TRAFFIC CONE 120.000

0.000

630-80380  
 

120.000

EACH

15.00000 1,800.00120.000

0.00

0430 *MOBILE PAVEMENT MARKING ZONE 6.000

0.000

630-80520  
 

6.000

DAY 

900.00000 5,400.006.000

0.00

0435 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

5,400.00000 10,800.002.000

0.00

0440 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C11707         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A FIBER OPTIC 280.000

0.000

700-70035  
 

280.000

F A 

1.00000 280.00280.000

0.00

0465 F/A OBTAIN POWER SOURCE 5,202.350

0.000

700-70070  
 

5,202.350

F A 

1.00000 5,202.355,202.350

0.00

0470 F/A SPRINKLERS 3,300.000

0.000

700-70320  
 

3,300.000

F A 

1.00000 3,300.003,300.000

0.00

0475 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 MODIFY INLET AS PER MCR 1-1 3.000

0.000

210-04020  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

CAT 2,385,059.520.002,385,059.52CURRENT AMT0200 $ $ $

CAT NO0300 WALL F-16-AX 

0116 ADDED ITEM (LUMP SUM)/ MCR LINE 4-ITEM 507 CONCRETE 
SLOPE AND DITCH PAVING (PATCH)

1.000

0.000

900-00014  
 

1.000

L S 

3,454.84000 3,454.841.000

0.00

0485 *DRILLED CAISSON (450 MM) 2,616.000

0.000

503-00018  
 

2,616.000

M   

80.00000 209,280.002,616.000

0.00

0485 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11707         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 11707-BID    ESTIMATE RUN

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 WALL F-16-AX 

0485 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 CONCRETE CLASS D (WALL) 24.000

0.000

601-03050  
 

24.000

M3  

400.00000 9,600.0024.000

0.00

0495 *REINFORCING STEEL (EPOXY COATED) 2,050.000

0.000

602-00020  
 

2,050.000

KG  

1.30000 2,665.002,050.000

0.00

0500 *GUARDRAIL TYPE 7 (SPECIAL) 1,665.000

0.000

606-00705  
 

1,665.000

M   

246.00000 409,590.001,665.000

0.00

0500 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0500 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 FENCE CONCRETE (SOUND BARRIER) 4,551.600

0.000

607-15000  
 

4,551.600

M2  

120.00000 546,192.004,551.600

0.00

0505 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11707-BID    ESTIMATE RUN

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 WALL F-16-AX 

0505 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 50 MM ELECTRICAL CONDUIT 1,386.000

0.000

613-00200  
 

1,386.000

M   

11.00000 15,246.001,386.000

0.00

CAT 1,196,027.840.001,196,027.84CURRENT AMT0300 $ $ $

CAT NO0301 WALL F-16-AW 

0515 *DRILLED CAISSON (450 MM) 2,601.000

0.000

503-00018  
 

2,601.000

M   

80.00000 208,080.002,601.000

0.00

0515 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0515 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 CONCRETE CLASS D (WALL) 24.000

0.000

601-03050  
 

24.000

M3  

400.00000 9,600.0024.000

0.00

0521 ADDED ITEM (LUMP SUM)/ LIGHT BASE RELOCATION FROM STA.
11+586.266 TO STA. 11+554.8

1.000

0.000

900-00014  
 

1.000

L S 

19,200.00000 19,200.001.000

0.00

0525 *REINFORCING STEEL (EPOXY COATED) 2,050.000

0.000

602-00020  
 

2,050.000

KG  

1.30000 2,665.002,050.000

0.00

0525 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0301 WALL F-16-AW 

0530 *GUARDRAIL TYPE 7 (SPECIAL) 1,668.000

0.000

606-00705  
 

1,668.000

M   

246.00000 410,328.001,668.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 FENCE CONCRETE (SOUND BARRIER) 3,390.800

0.000

607-15000  
 

3,390.800

M2  

120.00000 406,896.003,390.800

0.00

0535 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11707-BID    ESTIMATE RUN

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALL F-16-AW 

0535 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0540 50 MM ELECTRICAL CONDUIT 1,487.000

0.000

613-00200  
 

1,487.000

M   

11.00000 16,357.001,487.000

0.00

0580 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION 1 - GR TY 7 -1.000

0.000

900-00014  
 

-1.000

L S 

551.04000 -551.04-1.000

0.00

0585 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION 2 - GR TY 7 -0.942

0.000

900-00014  
 

-0.942

L S 

275.52000 -259.54-0.942

0.00

CAT 1,072,315.420.001,072,315.42CURRENT AMT0301 $ $ $



CONTID: C11707         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11707-BID    ESTIMATE RUN 02/01/2002

PROJECT: STA 0061-062                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:59:50

CUMULATIVE
AMOUNT

CAT NO0380 NORTH WALL LAKEWOOD COUNTRY CLUB 

0550 FENCE CONCRETE (SOUND BARRIER) 1,170.000

0.000

607-15000  
 

1,170.000

M2  

120.00000 140,400.001,170.000

0.00

0550 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 140,400.000.00140,400.00CURRENT AMT0380 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0560 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0565 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 66,500.000.0066,500.00CURRENT AMT0400 $ $ $

$ 4,860,302.780.00$4,860,302.78$CURRENT AMTPROJECT TOTAL


